

Contract Change Order Form

CONTRACT CHANGE ORDER NO. 1

Date 1/25/2024

D. H. Slater & Son Inc. You are hereby directed to make the herein-described changes from the plans and specifications, or do the following described work in accordance with applicable provisions of the Contract Documents. Work described herein shall include furnishing of all materials, equipment, labor and services necessary for its completion.

This Change Order constitutes a full accord and satisfaction as to claims for all additional costs and extensions of the contract time relating to the portion of the work described under the term "Item." The execution of this Change Order is a waiver of any rights or claims by the Contractor to any additional compensation for the "Item" work or extensions of the contract time for that work.

- ITEM: PCO #1.0 – Change min. height of temporary fencing from 8’ to 6’ and delete requirement for privacy screening fabric on fencing. DEDUCT \$4,903.20
- PCO #2.0 -- Add griddle thermostat to kitchen equipment griddle. ADD \$817.06
- PCO #3.0 -- Removal and disposal of transite (ACM) pipe discovered during demolition of existing foundation. ADD \$3,328.22

The above changes result in the following adjustments to the Contract Price: Add/Deduct \$ **-757.92**

Contract Time is increased/decreased/unchanged 0 calendar days by this Change Order.

I, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree to do the work above specified and will accept as full payment therefore the prices shown above.

By [Signature]
CONTRACTOR

By Project Manager
Title

Date 1/25/2024

SUBMITTED BY:
[Signature]
ARCHITECT

RECOMMENDED FOR APPROVAL:
By [Signature]
PROJECT MANAGER

Date 2/9/2024

APPROVED BY:

COUNTY APPROVAL:

By [Signature]
CHIEF ADMINISTRATOR

Date 2/9/24

Date _____

CONTRACT CHANGE ORDER NO. 1
PROJECT: TEHAMA COUNTY REENTRY FACILITY
Date: 1/25/2024

The Contract is changed as follows:

PCO #	COR #	DESCRIPTION		AMOUNT
1.0	RFCP 1.0	Requested by: County - Change min. height of temporary fencing from 8' to 6' and delete requirement for privacy screening fabric on fencing. Reason: Reduce cost and increase project visibility by nearby law enforcement personnel.	DEDUCT	-\$4,903.20
2.0	RFCP 2.0	Requested by: County - Add griddle thermostat to kitchen equipment griddle. Reason: Improve kitchen equipment productivity	ADD	\$817.06
3.0		Requested by: County - Removal and disposal of transite (ACM) pipe discovered during demolition of existing foundation. Reason: Unforeseen site conditions.	ADD	\$3,328.22
		TOTAL CHANGE ORDER NO. <u>1</u>	DEDUCT	-\$757.92

The original Contract Sum	\$20,666,700.00
Net Change by previously authorized Change Orders	\$0
The Contract Sum prior to this Change Order	\$20,666,700.00
The Contract Sum will be increased by this Change Order in the amount of	-\$757.92
The New Contract Sum including this Change Order will be	\$20,665,942.08
The Contract Time will be extended	(-0-) Calendar days