

**CONTRACT CHANGE ORDER NO. 1
DIBBLE CREEK FIRE STATION ROOF PROJECT**

Date: November 22, 2023

Sheet 1 of 2

Four Seasons Roofing is hereby directed to make the herein-described changes from the plans and specifications, or do the following described work in accordance with applicable provisions of the Contract Documents. Work described herein shall include furnishing of all materials, equipment, labor and services necessary for its completion.

This Change Order constitutes a full accord and satisfaction as to claims for all additional costs and extensions of the contract time relating to the portion of the work described under the term "Item." The execution of this Change Order is a waiver of any rights or claims by the Contractor to any additional compensation for the "Item" work or extensions of the contract time for that work.

ITEM: See attached

The above change results in the following adjustment to the Contract Price:

Add: \$589.34

Contract Time is increased by 0 working days by this Change Order.

I, the undersigned Contractor,
have given careful consideration
to the change proposed and hereby
agree to do the work above specified
and will accept as full payment
therefore the prices shown above.

By _____

CONTRACTOR

By _____

Title

Date _____

COUNTY APPROVAL:

By _____

CHIEF ADMINISTRATOR

Date _____

CONTRACT CHANGE ORDER NO. 1
DIBBLE CREEK FIRE STATION ROOF PROJECT
 Date: November 22, 2023

Sheet 2 of 2

The Contract is changed as follows:

COR #	DESCRIPTION		AMOUNT
1	Remove AND REPLACE DRYROT FASCIA	ADD	\$ 589.34
	TOTAL CHANGE ORDER NO. 1	ADD	\$589.34

The original Contract Sum	\$72,397.52
Net Change by previously authorized Change Orders	\$0
The Contract Sum prior to this Change Order	\$72,397.52
The Contract Sum will be increased by this Change Order in the amount of	\$589.34
The New Contract Sum including this Change Order will be	\$72,986.86
The Contract Time will be extended	(-0-) work days