

## CONTRACT CHANGE ORDER NO. 24

PROJECT NAME Evergreen Road Bridge Replacement Project SHEET 1 OF 1  
FEDERAL PROJECT NO. BRLOZB 5908(025)  
COUNTY PROJECT NO. 316581

To J.F. Shea Construction, Inc.; 17400 Clear Creek Road, Redding, CA. 96001 Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**NOTE:** This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Changes requested by Engineer

### Extra Work at Force Account:

In accordance with Section 4-1.05, "Changes and Extra Work", of the Standard Specifications, furnish the resources and activities required to complete the extra work described in this change order and as determined necessary by the engineer.

Extra work includes: Provide a water truck and labor to continuously hydrate the curing stem and soffit concrete. Locate cracks in the stem and soffit, and fill cracks with epoxy. Grind any seepage through soffit.

You will be paid for all resources and activities to complete this work as specified in Section 9-1.04, "Force Account," of the Standard Specifications.

Estimate of Extra Work at Force Account = \$15,000.00

### Time Adjustment:

No time adjustment will be made, since the work described in this change order did not result in a critical delay.

Estimated Cost: ☒ Increase Decrease \$15,000.00

By reason of this order the time of completion will be adjusted as follows: Zero (0) Working Days

Submitted by: Justin Kable  
Justin Kable, Resident Engineer

Date 12/16/2024

Approval Recommended: Jon McClain or Shawn Furtado  
Jon McClain or Shawn Furtado, Civil Engineer

Date 2/20/25

Approved: James N. Simon, Director of Public Works

Date \_\_\_\_\_

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 12.13.24 Contractor: J. F. Shea Construction, Inc.

By Bruce Lyle Title Project Manager

**NOTE:** If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest with in the time therein specified.

## CONTRACT CHANGE ORDER NO. 24

PROJECT NAME Evergreen Road Bridge Replacement Project SHEET 1 OF 1  
FEDERAL PROJECT NO. BRLOZB 5908(025)  
COUNTY PROJECT NO. 316581  
To J.F. Shea Construction, Inc.: 17400 Clear Creek Road, Redding, CA. 96001 Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**NOTE:** This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Changes requested by Engineer

### Extra Work at Force Account:

In accordance with Section 4-1.05, "Changes and Extra Work", of the Standard Specifications, furnish the resources and activities required to complete the extra work described in this change order and as determined necessary by the engineer.

Extra work includes: Provide a water truck and labor to continuously hydrate the curing stem and soffit concrete. Locate cracks in the stem and soffit, and fill cracks with epoxy. Grind any seepage through soffit.

You will be paid for all resources and activities to complete this work as specified in Section 9-1.04, "Force Account," of the Standard Specifications.

Estimate of Extra Work at Force Account = \$15,000.00

### Time Adjustment:

No time adjustment will be made, since the work described in this change order did not result in a critical delay.

Estimated Cost: ☒ Increase      Decrease      \$15,000.00

By reason of this order the time of completion will be adjusted as follows: Zero (0) Working Days

Submitted by:

Justin Kable  
Justin Kable, Resident Engineer

Date

12/16/2024

Approval Recommended:

Jon McClain or Shawn Furtado, Civil Engineer

Date

Approved:

James N. Simon, Director of Public Works

Date

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date

12.13.24

Contractor: J. F. Shea Construction, Inc.

By

[Signature]

Title Project Manager

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest with in the time therein specified.

## CONTRACT CHANGE ORDER NO. 24

PROJECT NAME Evergreen Road Bridge Replacement Project SHEET 1 OF 1  
FEDERAL PROJECT NO. BRLOZB 5908(025)  
COUNTY PROJECT NO. 316581  
To J.F. Shea Construction, Inc.: 17400 Clear Creek Road, Redding, CA, 96001 Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.  
**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Changes requested by Engineer

### Extra Work at Force Account:

In accordance with Section 4-1.05, "Changes and Extra Work", of the Standard Specifications, furnish the resources and activities required to complete the extra work described in this change order and as determined necessary by the engineer.

Extra work includes: Provide a water truck and labor to continuously hydrate the curing stem and soffit concrete. Locate cracks in the stem and soffit, and fill cracks with epoxy. Grind any seepage through soffit.

You will be paid for all resources and activities to complete this work as specified in Section 9-1.04, "Force Account," of the Standard Specifications.

Estimate of Extra Work at Force Account = \$15,000.00

### Time Adjustment:

No time adjustment will be made, since the work described in this change order did not result in a critical delay.

Estimated Cost: ☒ Increase      Decrease      \$15,000.00

By reason of this order the time of completion will be adjusted as follows: Zero (0) Working Days

Submitted by:

Justin Kable  
Justin Kable, Resident Engineer

Date

12/16/2024

Approval Recommended:

Jon McClain or Shawn Furtado, Civil Engineer

Date

Approved:

James N. Simon, Director of Public Works

Date

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date

12.13.24

Contractor: J. F. Shea Construction, Inc.

By

Bob [Signature]

Title Project Manager

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest with in the time therein specified.