

CONTRACT CHANGE ORDER MEMORANDUM

DC-CEM-4903 4903 (REV 06/2016)

DATE: April 17, 2025

TO: Jon McClain			FILE E.A.	Tehama County 99W & South Main Street Project County Project Number: 2708181 Federal Aid Project RPSTPL 5908(100) Caltrans Contract Number: 02-IJ6204
FROM: James Smolenski				
CCO NO. 24	SUPPLEMENT NO.	CATEGORY CODE:	CONTINGENCY BALANCE (Including this change): Caltrans \$160,847.23 / City \$80,790.17 / County \$99,369.93	
\$7,095.00	INCR <u>X</u>	DEC	HEADQUARTERS APPROVAL REQUIRED? YES <u> </u> NO <u>X</u>	
SUPPLEMENTAL FUNDS PROVIDED \$ 0			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? YES <u> </u> NO <u>X</u>	

THIS CHANGE ORDER PROVIDES FOR:

At Location 4, for various locations, modify the sign quantities as determined necessary by the Engineer, and according to the revised plan sheets S-1, S-4, SQ-2, SQ-3a, SQ-3, E-1 and E-2 attached as sheets 2 through 8 of this change.

Reason for Change:


The plans show to install new roadside signs at various locations, however some of the signs were not included in the tabulated sign quantities. The Engineer requested and the Designer concurred with placing signs to demarcate the beginning and end of the bike lanes. A sign that was omitted needed to be added to a pedestrian barricade as were the street name signs on the mast arms at the traffic signal at Sister Mary Columba. Finally, the Engineer requested that temporary stop signs and hospital direction finding signs at Sister Mary Columba be placed during work to .

Method of Payment:

Increase in Bid Items at Bid Item Prices. Total estimated item increase = \$7,095.00.

Time Adjustment:

There will be no time adjustment for this change.

CONCURRED BY:		ESTIMATE OF COST	
RESIDENT ENGINEER:	DATE:	ITEMS	TOTAL TO DATE
James M. Smolenski 	4/17/2025	\$7,095.00	\$7,095.00
COUNTY PROJECT MANAGER:	DATE:	FORCE ACCOUNT	
Jon McClain		AGREED PRICE	
COUNTY PUBLIC WORKS DIRECTOR:	DATE:	ADJUSTMENT	
William Pike		TOTAL	\$7,095.00
CITY OF RED BLUFF PUBLIC WORKS:	DATE:	FEDERAL PARTICIPATION	
R. Scott Miller		<input checked="" type="checkbox"/> PARTICIPATING	<input type="checkbox"/> PARTICIPATING IN PART <input type="checkbox"/> NONE
CALTRANS OVERSIGHT ENGINEER:	DATE:	<input type="checkbox"/> NON-PARTICIPATING (Maintenance)	<input type="checkbox"/> NON-PARTICIPATING
Kyle Higgins			
ENGINEER OF RECORD:	DATE:	FEDERAL SEGREGATION (If more than one funding source or P.I.P type)	
Meghan Sigler		CCO FUNDED PER CONTRACT	<input checked="" type="checkbox"/> CCO FUNDED AS FOLLOWS
			PERCENT
		Caltrans	47%
		City of Red Bluff	24%
		Tehama County	29%