

CHANGE ORDER MEMORANDUM

CEM-4903 (REV. 06/2019)

DATE: May 20, 2025

TO William Pike, Interim Director of Public Works			FILE Evergreen Road Bridge Replacement Project BRLOZB-5908(025)
FROM Justin Kable, Resident Engineer			CONTINGENCY BALANCE (Including this change) \$153,899.20 - \$0.00 = \$153,899.20 (HBP) \$447,683.27 - \$26,823.87 = \$420,859.40 (STIP)
CHANGE ORDER NO. 35	SUPPLEMENT NO. 0	CATEGORY CODE	BOARD OF SUPERVISORS APPROVAL REQUIRED? YES <u>X</u> NO <u> </u>
CHANGE ORDER AMOUNT \$ 26,823.87 Increase <u>X</u> Decrease <u> </u>			
SUPPLEMENTAL FUNDS PROVIDED \$ N/A			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS YES <u>X</u> NO <u> </u>

This Change Order Provides for: Constructing a new drainage system and drainage ditch to provide an overflow outlet for the constructed retention basin, and excavating a swale to restore natural run-off into the newly constructed roadside ditches.

Reason for change: Drainage was originally designed to exit the project through an existing drainage culvert in the northern area of the project. Following completion of the as-bid drainage improvements, it was determined that the existing drainage path was blocked by property owners downstream. This change order includes work performed to resolve immediate flooding concerns and implement subsequent permanent design changes to the drainage systems.


Method of payment: The payment for changes will be made for as Extra Work at Force Account and Extra Work at Agreed Lump Sum. An independent analysis of the force account and agreed lump sum price is on file in the project records.

Time adjustment:

Consideration of a time adjustment is deferred for the work described in the change order. The amount of time adjustment, if any, will be determined in accordance with Section 8-1.07, "Delays," of the Standard Specifications.

Funding:

The funding details for this Change Order are shown in the attached Attachment #1.

CONCURRED BY		ESTIMATE OF COST	
COUNTY PROJECT MANAGER	DATE	ITEMS	THIS REQUEST TOTAL TO DATE
Jon McClain		FORCE ACCOUNT	\$ 8,516.12 \$ 8,516.12
COUNTY CIVIL ENGINEER	DATE	AGREED PRICE	\$ 18,307.75 \$ 18,307.75
Shawn Furtado		ADJUSTMENT	\$ \$
		TOTAL	\$ 26,823.87 \$ 26,823.87
		FEDERAL PARTICIPATION	
		<u> X </u> PARTICIPATING <u> </u> PARTICIPATING IN PART <u> </u> NONE	
		<u> </u> NON-PARTICIPATING (Maintenance) <u> </u> NON PARTICIPATING	
		FEDERAL SEGREGATION (If more than one funding source or P.I.P.type)	
		<u> </u> CHANGE ORDER FUNDED PER CONTRACT <u> X </u> CCO FUNDED AS FOLLOWS	
		FEDERAL FUNDING SOURCE	PERCENT
		STIP	100.00
		HBP	0.00
RESIDENT ENGINEER SIGNATURE Justin Kable, PE			
			

CHANGE ORDER MEMORANDUM - FUNDING DETAILS

TO: William Pike, Interim Director of Public Works

FILE:
Evergreen Road Bridge Replacement Project
BRLOZB-5908(025)

FROM: Justin Kable, Resident Engineer

CHANGE ORDER NO.	SUPPLEMENT NO.				
35	0				

The Funding for this change order is as follows:

ITEM #	DESCRIPTION	STIP	HBP	TOTAL
EWFA	Furnish and Install 300 EA Arroyo Willow Cuttings	\$8,516.12	\$0.00	\$8,516.12
EWLS	Furnish and Deliver 595 EA Potted Arroyo Willow Plants	\$18,307.75	\$0.00	\$18,307.75
	TOTAL	\$26,823.87	\$0.00	\$26,823.87
	TOTAL (Positive Entries Only)	\$26,823.87	\$0.00	\$26,823.87
	Percentage split of CCO	100.00	0.00	