

## CONTRACT CHANGE ORDER NO. 35

PROJECT NAME Evergreen Road Bridge Replacement Project SHEET 1 OF 2

FEDERAL PROJECT NO. BRLOZB 5908(025)

COUNTY PROJECT NO. 316581

To J F Shea Construction, Inc.

Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Changes requested by Engineer

In accordance with Section 4-1.05, Changes and Extra Work, of the Standard Specifications, perform the following work. As directed by the engineer, construct a new drainage system and drainage ditch to provide an overflow outlet for the constructed retention basin, as shown on Sheet C-13. Excavate swale to restore natural run-off into the newly constructed roadside ditches.

### Extra Work at Force Account:

Excavate swale within the County Right-of-Way to restore flow of natural run-off into the newly constructed roadside ditches.

Estimate of Extra Work at Force Account ..... \$8,516.12

### Extra Work at Agreed Lump Sum:

Construct a new drainage system and drainage ditch. The lump sum price will constitute full and complete compensation, including all labor, materials, equipment, and incidentals to complete the work.

1 LS @ \$18,307.75/LS = \$18,307.75

Extra Work at Agreed Lump Sum ..... \$18,307.75

### Time Adjustment:

Consideration of a time adjustment is deferred for the work described in the change order. The amount of time adjustment, if any, will be determined in accordance with Section 8-1.07, "Delays," of the Standard Specifications.

Estimated Cost: ☒ Increase ☐ Decrease \$26,823.87

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by: Justin Kable, Resident Engineer

Date 5/20/2025

Approval Recommended: Jon McClain or Shawn Furtado, Civil Engineer

Date \_\_\_\_\_

Approved: William Pike, Interim Director of Public Works

Date \_\_\_\_\_

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.


Accepted, Date 5.19.25 Contractor: J. F Shea Construction, Inc.

By P.M. Title P.M.


NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest with in the time therein specified.

No.	○	R	Δ	T	L
1		10.00"	67° 35' 00"	6.69'	11.80'
2		20.00"	58° 56' 07"	11.30'	20.57'
3		20.00"	38° 51' 37"	7.05'	13.56'
4		10.00"	89° 10' 20"	9.86'	15.56'

TIE INTO DITCH 12  
AT STA 32+50  
Exist LOW-HEAD PVC

CCO #35  
SHEET 2 of 2

**PLAN**  
SCALE: 1" = 50'



SCALE:           HORIZ: 1"=20'  
                  VERT: 1"=10'



SCALE: AS SHOWN

BORDER LAST REVISED 1/27/2010