CONTRACT CHANGE ORDER NO. 1 WALNUT STREET COMPLEX SITE ACCESSIBILITY PROJECT

Date: November 18, 2025

Sheet 1 of 2

SnL Group, Inc. is hereby directed to make the herein-described changes from the plans and specifications, or do the following described work in accordance with applicable provisions of the Contract Documents. Work described herein shall include furnishing of all materials, equipment, labor and services necessary for its completion.

This Change Order constitutes a full accord and satisfaction as to claims for all additional costs and extensions of the contract time relating to the portion of the work described under the term "Item." The execution of this Change Order is a waiver of any rights or claims by the Contractor to any additional compensation for the "Item" work or extensions of the contract time for that work.

ITEM: See attached

The above change results in the following adjustment to the Contract Price:

Add: \$20,638.04

Contract Time is increased by $\underline{0}$ working days by this Change Order.

I, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree to do the work above specified and will accept as full payment therefore the prices shown above.

CONTRACTOR

By Project Manager

Title

Date 11/18/2025

COUNTY APPROVAL:

CHIEF ADMINISTRATOR

Date

Change Order 1

CONTRACT CHANGE ORDER NO. 1 WALNUT STREET COMPLEX SITE ACCESSIBILITY PROJECT

Date: November 18, 2025

Sheet 2 of 2

The Contract is changed as follows:

COR#	DESCRIPTION		AMOUNT
01	Change: Storm drain sawcutting and repair, ADA concrete at Animal Services	ADD	12,961.86
02	Add concrete and patch back at ADA transitions per plan change	ADD	6,279.45
03	Bollard and signage at ADA parking space	ADD	1,396.73
	TOTAL CHANGE ORDER NO. 1	ADD	20,638.04

The original Contract Sum	\$515,000.00
Net Change by previously authorized Change Orders	\$0
The Contract Sum prior to this Change Order	\$515,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$20,638.04
The New Contract Sum including this Change Order will be	\$535,638.04
The Contract Time will be extended	(-0-) work days