

**AMENDMENT NO. 1
TO THE AGREEMENT BETWEEN THE COUNTY OF
TEHAMA AND CONSOR NORTH AMERICA, INC.**

The Road Agreement Number 2023-3 dated January 26, 2023, was entered into between the County of Tehama, through its Department of Public Works, (COUNTY) and CONSOR NORTH AMERICA, INC. CONSULTANT”), for the purpose of providing Construction Management services on the Evergreen Road Bridge Replacement Project (referred to as “AGREEMENT”).

Pursuant to ARTICLE XXI CHANGE IN TERMS of the AGREEMENT said agreement is hereby amended as follows:

ARTICLE I INTRODUCTION

- A. This AGREEMENT is between the following named, hereinafter referred to as, CONSULTANT and the following named, hereinafter referred to as, LOCAL AGENCY:

The name of the “CONSULTANT” is as follows:
Conzor North America, Inc.

The Project Manager for the “CONSULTANT” will be **Leland Mason, P.E.**

The name of the “LOCAL AGENCY” is as follows:
Tehama County, through its Department of Public Works

The Contract Administrator for LOCAL AGENCY will be **Shawn Furtado, P.E. Civil Engineer.**

ARTICLE V ALLOWABLE COSTS AND PAYMENTS

- C. In addition to the allowable incurred costs, LOCAL AGENCY will pay CONSULTANT a **fixed fee of \$170,722.03**. The fixed fee is nonadjustable for the term of the contract, except in the event of a significant change in the scope of work and such adjustment is made by contract amendment.
- I. The total amount payable by LOCAL AGENCY including the fixed fee is amended to provide for an increase of \$200,752.79 for a total amount of **\$2,784,752.79**. In no event shall the maximum compensation including the fixed fee exceed **\$2,784,752.79**.

ARTICLE XXXIII NOTIFICATION

All notices hereunder and communications regarding the interpretation of the terms of this AGREEMENT and changes thereto, shall be affected by the mailing thereof by registered or certified mail, return receipt requested, postage prepaid, and addressed as follows:

CONSULTANT:	Conzor North America, Inc. Leland Mason PE, Project Manager 11017 Cobblersrock Drive, Suite 100 Rancho Cordova, CA 95670 (916) 368-9181
LOCAL AGENCY:	Tehama County Public Works Shawn Furtado PE, Contract Administrator 9380 San Benito Avenue Gerber, CA 96035 (530)385-1462

All other terms, conditions, and provisions of the Original AGREEMENT shall remain unchanged.

The AGREEMENT and Amendment No. 1 (collectively referred to as the "Modified Agreement"), constitutes the entire agreement of the parties and supersedes all previous agreements, writings, and oral statements. In the event of any inconsistency or conflict between this Amendment No. 1 and the AGREEMENT, the provisions of this Amendment No. 1 shall prevail over those of the AGREEMENT. This Modified Agreement may not be further modified except in writing signed by both parties pursuant to ARTICLE XXI CHANGE IN TERMS.

IN WITNESS WHEREOF, COUNTY and CONSULTANT have executed this agreement on the day and year set forth below.

**COUNTY OF TEHAMA
DEPARTMENT OF PUBLIC WORKS**

Anton Schmitz for James N. Simon

Date: 1/30/25

JAMES N. SIMON
DIRECTOR OF PUBLIC WORKS

CONSULTANT

DocuSigned by:

Ian Machan

B62FACF73F80446...

IAN MACHAN

EVP - WEST

CONSOR NORTH AMERICA, INC.

Date: 1/27/2025 | 10:58:47 AM EST


E-Contract Review
Approval as to Form

Department Name: Tehama County Public Works-Road

Vendor Name: Consor Agreement, LLC

Document Description: Amendment to Agreement for Construction Management Services
on the Evergreen Road Bridge Replacement Project

APPROVED AS TO FORM:



Office of the Tehama County Counsel
Daniel B. Klausner, Senior Deputy County Counsel

Date: 02/28/24



Tehama County Minutes Certification

File Number: 24-2129

Enactment Number: ROAD AGR 2025-001

30. PUBLIC WORKS DEPARTMENT- Director Jim Simon 24-2129

a) ROAD AGREEMENT - Approval and authorization for the Director to sign Amendment No.1 with Consor Engineering (Road Agreement #2023-03) for the purpose of providing construction management services related to the Evergreen Road at South Fork Cottonwood Creek Bridge Replacement Project; thereby providing funding required for construction management services for the remaining duration of the project **(Requires a 4/5's vote)**.

Public Works Director Jim Simon explained the extension of the road agreement and the cost of the agreement.

In response to Supervisor Walker, Mr. Simon confirmed this comes from State funds and does not come from general funds.

In response to Supervisor Burroughs, Mr. Simon discussed the duration of the South Fork Cottonwood Creek Bridge Replacement.

RESULT: APPROVED

MOVER: Pati Nolen

SECONDER: Rob Burroughs

AYES: Supervisor Jones, Supervisor Burroughs, Supervisor Walker, Vice Chair Nolen, and Chairperson Hansen
Enactment No: ROAD AGR 2025-001

I, SEAN HOUGHTBY, County Clerk and ex-officio Clerk of the Board of Supervisors of the County of Tehama, State of California, hereby certify the above and foregoing to be a full, true and correct copy of an order adopted by said Board of Supervisors on 1/7/2025.

Attest:

Deputy

January 24, 2025

Date Certified