
 5908(100)CCO No. 26 ATTACHMENT 2

Contract 2708181 (Caltrans 02-IJ6204) 99W / S Main St - CCO Log

CCO No. Description Items Agreed Price Force Account Cost
1 Monthly Water Quality Monitoring X 7,590.00$                       
2 Delete Partnering No Cost -$                                   
3 South Main Street Sheet Revisions No Cost -$                                   
4 South Main Street Potholing X 15,000.00$                    

4S1 Supplement #1 X 18,912.23$                    
5 Traffic Handling Revisions X X 65,638.12$                    
6 Replace HMA on Bridges at Location 3 X
7 DS #3 Revised Profile X 6,937.59$                       
8 Remove BMO - Loc 4 median foundation X 1,750.00$                       
9 Remove & Replace Unsuitable Material X 200,000.00$                 

9S1 Supplement #1 37,034.10$                    
10 Maintain Existing Irrigation X 10,000.00$                    
11 Added Drainage at SM line X X
12 Future Use Condutits for City of RB X 5,423.78$                       
13 Quality Control/Material Testing - DRB Resolution X 163,130.05$                 
14 Roundabout Curb & Apron Changes X X 21,170.68$                    
15 Misc Guardrail Changes X X 6,680.21$                       
16 Truck apron at Islands A/B and I X X 6,925.40$                       
17 Sutter St SSMH Cone Section X 5,000.00$                       

17S1 Supplement #1 3,217.78$                       
18 Delete Replace AC surfacing SM 17+50 to 37+64 X X 83,942.10$                    
19 Minor Conc C,G, Sidewalk X
20 Rock Blanket In-Fill Areas X 6,474.90$                       
21 SMC retaining walls X X X 17,837.37$                    

21S1 Supplement #1 (Time Only) +25 days -$                                   
22 Damage by Public Traffic (3-519C) X X 33,481.79$                    
23 Paving Temp Spec Change No Cost -$                                   
24 Sign Changes and Additions X 7,285.96$                       

24S1 Supplement #1 X -$                                   
24S2 Supplement #2 (Time Only) +23 days No Cost -$                                   

25 DBE Spec Change No Cost -$                                   
26 Item Balances X 266,858.60$                 

CCO Total 990,290.66$                 
Authorized 1,170,959.29$             
CCO Decrease 180,668.63$                 
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