

CONTRACT CHANGE ORDER

CEM-4900 (OLD HC-5 REV. 9/97) CT# 7541-3501-0

Change Requested by: ☒ Engineer ☐ Contractor

CCO NUMBER 26	SUP NUMBER	CONTRACT NO. Tehama County: 2708181 Caltrans: 02-IJ6204	ROAD 99W / S. Main Street	FEDERAL NUMBER(S) RPSTPL 5908(100)
------------------	------------	---	------------------------------	---------------------------------------

TO

S T Rhoades Construction

CONTRACTOR

*You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

PAYMENT ADJUSTMENT

Final Balancing of underrun and overrun contract items as shown on Attachment 1. INCREASE: \$447,527.23

Final balancing of underrun and overrun Contract Change Orders as shown on Attachment 2. DECREASE: (\$180,668.63)

Consideration of a time adjustment will be deferred until completion of work specified in this change order.

Estimated Cost: \$266,858.60

☐ Decrease ☒ Increase

By reason of this order the time of completion will be adjusted as follows: None

SUBMITTED BY

SIGNATURE	James M. Smolenski, Resident Engineer	DATE 12/24/2025
-----------	---------------------------------------	--------------------

APPROVAL RECOMMENDED BY

SIGNATURE	Jon McClain, County Project Manager	DATE
-----------	-------------------------------------	------

ENGINEER APPROVAL BY

SIGNATURE	Tom Provine, Interim Public Works Director	DATE
-----------	--	------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME & TITLE)	DATE
-----------	----------------------	------