

CONTRACT CHANGE ORDER MEMORANDUM

DC-CEM-4903 4903 (REV 06/2016)

DATE: February 12, 2025

TO: Jon McClain			FILE E.A.	Tehama County 99W & South Main Street Project County Project Number: 2708181 Federal Aid Project RPSTPL 5908(100) Caltrans Contract Number: 02-IJ6204
FROM: James Smolenski				
CCO NO. 17	SUPPLEMENT NO. 1	CATEGORY CODE: _____ INCR <u>X</u> DECR _____	CONTINGENCY BALANCE (Including this change): Caltrans \$217,414.85 / City \$313,003.24 / County \$359,496.83	
\$3,500.00			HEADQUARTERS APPROVAL REQUIRED? YES _____ NO <u>X</u>	
SUPPLEMENTAL FUNDS PROVIDED \$ 0			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? YES _____ NO <u>X</u>	

THIS CHANGE ORDER PROVIDES FOR:

At Location 4, near Sta "SM" 37+00 on Sutter Street, remove existing SSMH cone section and replace it with a low-profile cone section. Work shall be performed in accordance with City of Red Bluff standard plan 0503, attached as sheet number 2 of this change order.

Reason for Change:


The cost of the work authorized by CCO #017 exceeds the originally estimated amount. The cone section was lowered in advance of the paving operation and it was decided that the existing roadway surfacing around the manhole should be removed and regraded with a temporary Class 2 Aggregate Base section until the permanent AC surface could be installed at a later date.

Method of Payment:

Extra Work at Force Account. Total additional cost of extra work = \$3,500.00

Time Adjustment:

No time adjustment will be made, since the work described in this change order will not result in a critical delay.

CONCURRED BY:		ESTIMATE OF COST	
RESIDENT ENGINEER: James M. Smolenski 	DATE: 2/12/2025	ITEMS	TOTAL TO DATE
COUNTY PROJECT MANAGER: Jon McClain	DATE:	FORCE ACCOUNT	\$3,500.00
COUNTY PUBLIC WORKS DIRECTOR: William Pike	DATE:	AGREED PRICE	\$8,500.00
CITY OF RED BLUFF PUBLIC WORKS: R. Scott Miller	DATE:	ADJUSTMENT	
CALTRANS OVERSIGHT ENGINEER: Kyle Higgins	DATE: 9/30/24	TOTAL	\$3,500.00
ENGINEER OF RECORD: Meghan Sigler	DATE:	FEDERAL PARTICIPATION	
		<input checked="" type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (Maintenance) <input type="checkbox"/> NON-PARTICIPATING	
		FEDERAL SEGREGATION (If more than one funding source or P.I.P type)	
		CCO FUNDED PER CONTRACT	<input checked="" type="checkbox"/> CCO FUNDED AS FOLLOWS
			PERCENT
		Caltrans	47%
		City of Red Bluff	24%
		Tehama County	29%