

| Map Num    | EA       | County | Route | Post Miles   | Nickname                            | Work Description            | Program  | PM                | Construction Estimate | Construction Start M500 | Construction End M600 |
|------------|----------|--------|-------|--------------|-------------------------------------|-----------------------------|----------|-------------------|-----------------------|-------------------------|-----------------------|
| Not Mapped | 02-2J220 | TEH    | VAR   | VAR          | Curve Warning Signs                 | Upgrade curve warning signs | shopp    | HUNT, SARA A      | \$ 4,070,000          | 6/15/2025               | 1/29/2027             |
| 9          | 02-1K900 | TEH    | 32    | 0.00/24.90   | D2 Park Fire DO                     | Fire Damage                 | shopp    | ZAINA, MAZEN S    | \$ 18,235,000         | 8/15/2024               | 12/20/2025            |
| 10         | 02-0K480 | TEH    | 32    | 11.50/20.50  | Potato Patch Springs                | Drainage system restoration | MINOR-B  | HUMBERT, KAYLIE R | \$ 18,235,000         | 6/2/2025                | 12/20/2025            |
| 11         | 02-1K900 | TEH    | 36    | 44.00/104.00 | D2 Park Fire DO                     | Fire Damage                 | shopp    | ZAINA, MAZEN S    | \$ 18,235,000         | 8/15/2024               | 12/20/2025            |
| 12         | 02-1K900 | TEH    | 172   | 0.00/8.90    | D2 Park Fire DO                     | Fire Damage                 | shopp    | ZAINA, MAZEN S    | \$ 18,235,000         | 8/15/2024               | 12/20/2025            |
| 13         | 02-1K060 | TEH    | 36    | 75.10/78.40  | Lassen Lodge Preservation           | Pavement - HM1              | maint    | TRENT, BRANDON W  | \$ 769,356            | 3/30/2025               | 9/30/2025             |
| 14         | 02-4H710 | TEH    | 36    | 41.90/42.60  | Red Bluff Bridges                   | Bridge Seismic Restoration  | shopp    | IQBAL, JAVED      | \$ 3,230,000          | 8/16/2024               | 4/30/2025             |
| 15         | 02-3H770 | TEH    | 99    | 0.00/12.50   | VP2                                 | Pavement Rehabilitation     | shopp    | IQBAL, JAVED      | \$ 33,010,000         | 7/29/2025               | 1/12/2027             |
| 16         | 02-0J010 | TEH    | 99    | 4.20/4.80    | South Ave Safety                    | Construct roundabout        | shopp    | HUNT, SARA A      | \$ 11,548,000         | 8/7/2024                | 3/27/2026             |
| 17         | 02-0K010 | TEH    | 5     | 5.64/41.98   | Tehama Wrong Way Ramp Update        | HM4 420, proactive safety   | maint    | TRENT, BRANDON W  | \$ 731,100            | 9/18/2024               | 12/31/2025            |
| 18         | 02-3J330 | TEH    | 5     | R7.49/31.75  | Shasta Tehama Bridge Maintenance    | Bridge Maintenance          | maint    | TRENT, BRANDON W  | \$ 4,410,929          | 6/18/2025               | 9/30/2026             |
| 19         | 02-0H920 | TEH    | 5     | 40.70/40.70  | Fix 5 Cascade Gateway               | Install EV charger          | stip-rip | TIMMONS, KELLY B  | \$ 67,510,000         | 10/1/2025               | 1/3/2029              |
| 20         | 02-3J340 | TEH    | 5     | 42.00/42.00  | Cottonwood Toomes Access            | Construct access road       | MINOR-B  | IQBAL, JAVED      | \$ 32,000             | 6/27/2024               | 5/15/2025             |
| 21         | 02-2K110 | TEH    | 5     | 41.98        | Cottonwood Bridge Joint Replacement | Joint Replacement           | shopp    | ZAINA, MAZEN S    | \$ 1,784,000          | 10/18/2024              | 12/20/2025            |