

Change Order Outline:

• 25	Window Credit 1509 Schwab	(\$4,258.81)
• 26	Duct Work Credit 1509 Schwab	(12,511.68)
• 28	Mini Split in 1509 Schwab	\$12,419.69
• 29	Light Credit 1509 Schwab	(1,408.00)
• 32	Excavate Mechanical Bays	\$15,000.00
• 33	**Correction** Excavation	\$1,497.90
• 47	Rollup Door Threshold	\$1,540.98
• 51	Subsurface Issues with Solar Structure	\$5,122.88
• 56	Connect Gas Line to Office 304	\$566.36
• 57	Privacy Fencing for Yard	\$12,495.52
• 58	Solar Structure Concrete Testing	\$1,032.34
• 59	Roof Repairs and Insulation	\$28,618.00
• 60	Mechanic Bay Exhaust and Heaters	\$9,753.68
• 61	Stair Handrail	\$4,403.00
• 62	Insulate Shop Walls 1820 Bidwell Bays	\$28,610.26
• 63	Blue Paint in Mechanical Bay	\$813.05
• 64	Base Testing for Paving	\$299.40
• 65	Mezzanine Door	\$2,548.60
• 66	Drywall Framing	\$6,865.09
• 67	Security Cameras	\$17,160.38
• 68	Solar Irrigation Controller	\$2,849.99
• 69	Hose Faucet	\$535.61
• 70	Ceiling Insulation in 1820 Bidwell	\$62,347.00
• 71	Copy Machine Power	\$2,229.89
• 72	Plotter Machine Power	\$2,484.11
• 73	Mini-Split in Storage Area	\$12,589.22
• 74	Parking Bumpers	\$2,787.60
• 75	Data Cables for Plotter	\$738.04
• 76	Baby Changing Station	\$2,127.82
• 77	Garbage Disposal	\$1,568.03
• 77.1	Power to Garbage Disposal	\$2,671.45
• 78	Storage Room Flooring and Paint	\$14,962.18
• 79	Intercom to Flood Suite	\$11,783.95