

**AMENDMENT NO. 3
TO THE AGREEMENT BETWEEN THE COUNTY OF
TEHAMA AND CONSOR NORTH AMERICA, INC.**

The Road Agreement Number 2023-3 dated January 26, 2023 (the "Original Agreement"), was entered into between the County of Tehama, through its Department of Public Works, (COUNTY) and CONSOR NORTH AMERICA, INC. (CONSULTANT"), for the purpose of providing Construction Management services on the Evergreen Road Bridge Replacement Project (referred to as "AGREEMENT"). Amendment No.1 (Road Agreement No. (2025-001) was executed on 1/30/2025), and Amendment No. 2 (Road Agreement 2025-005 was executed on July 22, 2025). This Amendment No. 3 shall be amended as set forth herein.

Pursuant to ARTICLE XX CHANGE IN TERMS of the AGREEMENT said agreement is hereby amended as follows:

ARTICLE IV PERFORMANCE PERIOD

- A. The performance period of this agreement is amended for an additional sixty (60) calendar days from January 31, 2026, to April 1, 2026. This agreement shall terminate on April 1, 2026, unless terminated in accordance with Article VI or extended by contract amendment.

All other terms, conditions, and provisions of the Original Agreement shall remain unchanged.

This Amendment No.3, together with Road Agreement Number 2023-3, Amendment No. 1, and Amendment No. 2 (Collectively referred to as the "Modified Agreement"), constitutes the entire agreement of the parties and supersedes all previous agreements, writings, and oral statements. In the event of any inconsistency or conflict between Amendment No.3, the Original Agreement, Amendment No.1, or Amendment No. 2, the provisions of this Amendment shall prevail over those of the Original Agreement, Amendment No.1 and Amendment No. 2. This Modified Agreement may not be further modified except in writing signed by both parties pursuant to Article XIX.

<<Signatures on the following page>>

IN WITNESS WHEREOF, COUNTY and CONSULTANT have executed this agreement on the day and year set forth below.

**COUNTY OF TEHAMA
DEPARTMENT OF PUBLIC WORKS**

Tom Provine
INTERIM DIRECTOR OF PUBLIC WORKS

Date: _____

CONSULTANT

Ian Machan
EXECUTIVE VICE PRESIDENT- WEST
CONSOR NORTH AMERICA, INC

Date: _____