

**AMENDMENT NO. 2
TO THE AGREEMENT BETWEEN
THE TEHAMA COUNTY TRANSPORTATION COMMISSION
AND GREENDOT TRNASPORATION SOLUTIONS FOR THE CLIMATE
IMPLEMENTATION PROGRAM DEVELOPMENT**

The Agreement dated October 2, 2024, by and between the Tehama County Transportation Commission (“Commission”) and GreenDOT Transportation Solutions (“Consultant”), for the purpose of developing the Climate Implementation Program development for the region of Tehama is hereby amended as follows:

Said agreement is hereby amended as follows:

3. COMPENSATION

The term of this agreement(s) shall be increased by \$20,000.00 (Twenty Thousand Dollars) to a maximum allowable not to exceed \$267,576.48 (Two Hundred Sixty-Seven Thousand Five Hundred Seventy-Six Dollars and Forty-Eight Cents).

This additional compensation is necessary to cover Consultant’s final invoice and project cost overruns associated with additional technical services required to complete the project. The cost overruns are related to additional work performed through Consultant’s third-party engineering subconsultant for the VMT model, as well as the development of the webpage and online service components necessary to make the VMT analysis and related tool available online for use by the Planning Department and other County staff.

The additional services support completion and delivery of the project’s technical modeling, VMT forecasting tool, user manual, and online interactive mapping and reporting components, including the web-based presentation of the VMT analysis and climate model materials

All other terms of the original Agreement dated October 2, 2024, shall remain in full force and effect.

IN WITNESS WHEREOF, the Commission and Consultant have executed this agreement on the day and year set forth below.

**TEHAMA COUNTY TRANSPORTATION
COMMISSION**

Date: _____

Tom Provine, Interim Executive Director

GREENDOT TRANSPORATION SOLUTIONS

Date: _____

Jeff Schwein, Owner